
PREPARATION FOR PHASE II OF THE CALFED BAY-DELTA PROGRAM

The CALFED Bay-Delta Program is developing a long-term solution to problems in the Bay-
Delta system related to ecosystem quality, water quality, water supply and vulnerability of
system functions. The intent is to develop and implement, in compliance with the National
Environmental Policy Act and the California Environmental Quality Act, a comprehensive and
balanced plan which addresses all of the resource problems. The CALFED Bay-Delta Program

is being carried out in a three-phase process:
¯ Phase I. This Phase is currently underway and consists of clearly defining the problems

to be addressed and the appropriate range of solutions. A description of the Phase I effort
is contained in the "Draft Plan of Action - Phase I" dated June 22, 1995.

¯ Phase II. Phase II is the subject of a Plan of Action (POA) currently under development

which will result in the completion of a Tier 1 (programmatic) environmental document;
and

¯ phase III. Phase III will include, as appropriate, the preparation of project specific 0r
Tier 2 environmental documents for individual actions identified during Phase II.

Initial plans for the CALFED Bay-Delta Program indicated that the Tier I EIS/EIR would be

undertaken during Phase II. As the program has developed, it has become apparent that
elements of the Tier 1 EIS/EIR must begin during Phase I. One of these elements includes
"Scoping" efforts to help define significant issues and alternatives to be addressed in the Tier 1
EIS/EIR. Scoping includes:
¯ describing the Tier 1 EIS/EIR Purpose and Need statement;
¯ publication of the Notice of Intent and Notice of Publication to prepare the Tier 1

EIS/EIR;
¯ conducting scoping workshops; and
¯ refining the planning altematives based on input received during the scoping workshops.

Simultaneously, other elements necessary to prepare the Tier 1 draft EIS/EIR will be initiated in

Phase I. These include:
¯ describing the appropriate level of analysis for the Tier 1 EIS/EIR;
¯ identifying the analytical tools for Tier 1 EIS/EIR impact evaluation;
¯ identifying the related environmental requirements;
¯ describing the Tier 1 EIS/EIR No Action alternative; and
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¯ describing the actions that will bepart of the cumulative impact assessment.

The Phase I efforts will be completed by June of 1996. Phase II is scheduled to begin at that
time and end in June 1998. Additional Tier 1 draft EIS/EIR elements to be completed during
Phase II include:
¯ describing the environment of the area to be affected by the project alternatives;
¯ developing assumptions for implementing the many projects, regulatory requirements and

policies that comprise the alternatives including the no action alternative;
¯ analyzing the impacts of the alternatives; and
¯ preparing a draft Tier 1 EIS/EIR.

Rounding out the Phase II efforts will be the completion of the following:
¯ a final Tier 1 EIS/EIR;
¯ a Record of Decision/Findings and a Notice of Determination; and
¯ an Environmental Commitment Plan/b.litigation Monitoring Program.

The schedule for tasks needed to complete the Tier 1 EIS/EIR is summarized in Figur,e 1.

Figure 1. Summary Schedule for Tasks Needed to Complete the Tier 1 EIS/EIR.

PHASE TASKS 1995 1996 1997 1998

Phase I       Scoping         10/95 ...... 4/96

Tier 1 draft 10/95 .6/96
EIS/EIR

Phase II Tier 1 draft 6/96 .............6/97
EIS/EIR

Tier 1 final 6/97 1/98

EIS/EIR

Record of 2/98--6/98

Decision]
Findings

?
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